Weekly Construction Report

Hatchery Creek Design/Build Project W=STREAM TEAM
@ @Stanter:
Week: September 1 — 6, 2014 Project No: 1305
Rain Days/Weather Conditions: Rained 1.4” Sunday night & 0.2” on Tuesday (Burkesville gauge).
Personnel on-site: EcoGro/Ridgewater: John Arthur, Tony Berry, Tom Cutter, Eric
Dawalt, Jim Hanssen, John Linder, Chad Relinski, Brad Redmon,
Russ Turpin.

Stantec: George Athanasakes (Wednesday) for site visit and
Monthly Progress Meeting

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex
TA27, Bobcat T300

Material deliveries to project site: =  ~40 ton spawning gravel

Work performed this week: e Met with KDFWR Project Manager Andy Mowrey for

Monthly On-site Progress Meeting.

e Screened rock (6”+) from Corps disposal area for 2Y2 days.

e Excavated and built 300’ of main channel and finished
adjacent braids:

o Sta. 149+40 to 152+40.

e Excavated channel from 147+00 t0149+00 and started
building adjacent floodplain berm.

e Installed ~150’ of groundwater cutoff trench/wall (up to 15’
below existing grade) with plastic liner and clay in sandy
soil area from LT St. 144+00 to 145+50 to reduce loss of
Hatchery Creek stream flow.

e Cleared trees in excavation areas from Rt. Sta. 113+50 to
116+75 and Sta. 106+60 to 109+00.

e Removed (cut) invasive species (mostly autumn olive)
within PPC from ~Sta. 121+00 to 138+00, and from ~Sta.
106+40 to 109+00.

e Finished redesigning step pool alignment and profile due to
new survey data at tie-in to Cumberland River. Sent CAD
files to Corps Engineering personnel.

Erosion & sediment controls « Installed temporary seed on all disturbed areas
installed: downstream of Campground Road, including Corps
Excavation Sites 1-4.
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Work scheduled for next week: Finish channel construction from 146+50 to 149+00,
leaving road open at 149+00 for vehicle access until Corps
excavation is finished.

Start constructing braided “D” channel from 135+00 to
141+00.

Continue removing (cutting) invasive species.

Start delivering boulders for step pools.

Construct “D” channel from 129+00 to 141+00.

Continue invasives removal (cutting).

Continue delivering boulders for step pools.

Corps excavation sites are completely cleared of trees and
ready for Corps contractor to begin excavation.

Work planned for two weeks ahead:
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General Comments:

Prepared by: Eric Dawalt, P.E. Date: 9-8-14
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Sand layer (light brown) below clay layer (dark brown) in excavation area for new stream channel
(looking left at ~Sta. 147+00).

Installing plastic liner and clay fill in groundwater cutoff trench/wall to reduce loss of stream flow due
to sand layer (looking downstream ~LT Sta. 145+00).
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Excavated channel (looking upstream from ~Sta. 148+50).

Constructed channel (looking downstream ~Sta. 151+00).
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Constructed pool with overhanging habitat structure of wood and rock (looking downstream at outer
bank).



